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Contract Location:

SIDNEY WEST Estimate Type:
Contractor:

KOSS CONSTRUCTION COMPANY Date Let:
5830 SW DRURY LANE Date Awarded:

Date Contract Executed:
Date Notice for Work to
TOPEKA KS 66604-2262 Begin:
Date Work Actually Began:

Phone: Date Project Completion:

(785)228-2928

Escrow Agent:

Surety Co:
FEDERAL INSURANCE COMPANY

Counties
CHEYENNE
Project Fed State Highway Begin End Description
Number Project Number Number Ref Ref
Post Post
51458 000 NH-80-1(181) 080 53.98 60.68

PROG

10.09.2014
10.21.2014
11.21.2014

03.16.2015
03.16.2015

GRAD CONC PAVE CULV
SEED BR GDRL

Current Contract Amt
$34,422,028.63

Original Contract Amt
$34,422,028.63

% Dollar Comp

26%
% Time Comp

18%

Total Earnings
Stockpiled Materials
Gross Earnings
Retainage

Escrow Amount
Securities Encmb
Net Earnings

Liguidated Damages
Incentives
Disincentives

Other Contract Adj
Appl of Training Adj
Training Rates Adj
Fuel Adj

Bituminous Adj
Autopay Adj
Gasoline Adj

Other Adj

Price Adj
Substandard Item Adj
Asphalt Adj

Diesel Fuel Adj
Petrol Adj

Matl Discrepancy Payment Adj

Total for Adjustments

Payment
Project Manager
Rhamy, Wayne 08.31.2015
Construction Engineer
Halstead, Kerri 09.01.2015
Controller
Burling, Laurie 09.01.2015

Total to Date

Prev to Date

$9,054,815.50 $7,402,131.97
$806,275.32 $465,311.73
$9,861,090.82 $7,867,443.70
$.00 $.00

$.00 $.00

$.00 $.00

$9,861,090.82

$7,867,443.70

$.00 $.00

$.00 $.00

$.00 $.00

$.00 $.00

$.00 $.00

$.00 $.00
$-14,133.44 $-5,349.06
$.00 $.00

$.00 $.00

$.00 $.00

$.00 $.00

$.00 $.00

$.00 $.00

$.00 $.00

$.00 $.00

$.00 $.00

$.00 $.00
-$14,133.44 -$5,349.06
$9,846,957.38  $7,862,094.64

District Engineer

Parks, Thomas (Drew)

Controller

Burling, Laurie

This Estimate

$1,652,683.53
$340,963.59
$1,993,647.12
$.00

$.00

$.00
$1,993,647.12

$.00
$.00
$.00
$.00
$.00
$.00
$-8,784.38
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00

-$8,784.38

$1,984,862.74

09.01.2015

09.01.2015
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Est Number: 0014 Pay Period End Date:  08.29.2015 Est Number: 0014 Pay Period End Date:  08.29.2015
Prpsl  Proj 1. Contracted 2. Current Prpsl  Proj 1. Contracted 2. Current
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
GROUP 1 GRADING 0009 0009 7017.00 4.00 9,488.000 37,952.00
0001 0001 0030.10 370,000.00 1.000 370,000.00 REMOVE GUARDRAIL LF 9,488.000 37,952.00
MOBILIZATION LS 1.000 370,000.00 2,596.000 10,384.00
1.000 370,000.00 0.000 0.00
0.000 0.00 0010 0010 7017.50 6.00 600.000 3,600.00
0002 0002 1009.00 14,500.00 1.000 14,500.00 REMOVE & SALVAGE GUARDRAIL LF 600.000 3,600.00
GENERAL CLEARING AND GRUBBING LS 1.000 14,500.00 224.000 1,344.00
0.500 7,250.00 0.000 0.00
0.000 0.00 o011 0011 L006.00 250.00 124.000 31,000.00
0003 0003 1010.00 7.20 165,146.000  1,189,051.20 COVER CROP SEEDING ACRE 124.000 31,000.00
EXCAVATION cy 165,146.000  1,189,051.20 0.000 0.00
76,301.544 549,371.12 0.000 0.00
45,825.991 329,947.14 0012 0012 L006.50 2,700.00 4.000 10,800.00
0004 0004 1010.01 6.20 27,032.000 167,598.40 TEMPORARY SEEDING ACRE 4.000 10,800.00
EXCAVATION (ESTABLISHED QUANTITY) cY 27,032.000 167,598.40 0.000 0.00
0.000 0.00 0.000 0.00
0.000 0.00 0013 0013 L019.13 1.45 5,987.000 8,681.15
0005 0005 1011.00 30.00 1,975.000 59,250.00 EROSION CONTROL, CLASS 1D SY 5,987.000 8,681.15
WATER MGAL 1,975.000 59,250.00 0.000 0.00
133.260 3,997.80 0.000 0.00
0.000 0.00 0014 0014 L019.15 2.40 4,037.000 9,688.80
0006 0006 1041.00 0.72 568,702.000 409,465.44 EROSION CONTROL, CLASS 1F SY 4,037.000 9,688.80
SALVAGING AND PLACING TOPSOIL SY 568,702.000 409,465.44 0.000 0.00
0.000 0.00 0.000 0.00
0.000 0.00 0015 0015 L019.20 5.00 807.000 4,035.00
0007 0007 1101.00 425 347,884.000  1,478,507.00 EROSION CONTROL, CLASS 2A Sy 807.000 4,035.00
REMOVE PAVEMENT 5\% 347,884.000  1,478,507.00 0.000 0.00
154,499.080 656,621.09 0.000 0.00
0.000 0.00 0016 0016 L019.22 9.50 280.000 2,660.00
0008 0008 1101.25 5.00 499.000 2,495.00 EROSION CONTROL, CLASS 2C SY 280.000 2,660.00
SAWING PAVEMENT LF 499.000 2,495.00 0.000 0.00
74.000 370.00 0.000 0.00
0.000 0.00 0017 0017 L022.11 2.75 4,337.000 11,926.75
FABRIC SILT FENCE-LOW POROSITY LF 4,337.000 11,926.75
0.000 0.00
0.000 0.00
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0018 0018 L022.12 2.75 323.000 888.25 0025 0025 3039.13 441.10 194.690 85,877.76
FABRIC SILT FENCE-HIGH POROSITY LF 323.000 888.25 CONCRETE PAVEMENT REPAIR, TYPE C, FULL cY 194.690 85,877.76
0.000 0.00 DEPTH 0.000 0.00
0.000 0.00 0.000 0.00
0019 0019 L022.81 4.00 384.000 1,536.00 0026 0026 3075.32 52.00 42.000 2,184.00
SILT CHECK, TYPE 1-HIGH LF 384.000 1,536.00 8" CONCRETE PAVEMENT, CLASS 47B-3500 sy 42.000 2,184.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0020 0020 L022.83 4.50 1,210.000 5445.00 0027 0027 3075.52 52.00 874.000 45,448.00
SILT CHECK, TYPE 2-HIGH LF 1,210.000 5,445.00 10" CONCRETE PAVEMENT, CLASS 47B-3500 sy 874.000 45,448.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
GROUP 1 GRADING Contracted 3,819,079.99 0028 0028 3075.72 39.50 94,132.000 3,718,214.00
Current 3819.079.99 12" CONCRETE PAVEMENT, CLASS 47B-3500 sy 94,132.000  3,718,214.00
In place 1,599,338.01 0.000 0.00
This Estimate 329,947.14 0.000 0.00
GROUP 3 CONCRETE PAVEMENT 0029 0029 3075.76 4550 246,549.000 11,217,979.50
0021 0021 0030.30 1,931,500.00 1.000 1,931,500.00 12" DOWELED CONCRETE PAVEMENT, CLASS Sy 246,549.000 11,217,979.50
MOBILIZATION LS 1.000  1,931,500.00 47B-3500 50,126.012  2,690,233.54
1.000  1,931,500.00 21,653.333 985,226.65
0.000 000 0030 0030 3089.25 52.00 7,058.000 367,016.00
0022 0022 1020.06 45.00 737.000 33,165.00 TEMPORARY SURFACING sy 7,058.000 367,016.00
FLEXIBLE POST DELINEATOR EACH 737.000 3316500 ., 0.000 0.00
0.000 0.00 0.000 0.00
0.000 0.00  go31 0031 3211.25 2.00 2,324.000 4,648.00
0023 0023 3039.11 546.00 10.230 5,585.58 SEALING CRACKS LF 2,324.000 4,648.00
CONCRETE PAVEMENT REPAIR, TYPE A, FULL cY 10.230 5,585.58 0.000 0.00
DEPTH 0.000 0.00 0.000 0.00
0.000 0.00 0032 0032 3211.35 225  10,940.000 24,615.00
0024 0024 3039.12 480.00 287.240 137,875.20 SEALING CONCRETE REPAIR JOINT LF 10,940.000 24,615.00
CONCRETE PAVEMENT REPAIR, TYPE B, FULL cY 287.240 137,875.20 0.000 0.00
DEPTH 0.000 0.00 0.000 0.00
0.000 0.00 0033 0033 3221.13 480.00 34.050 16,344.00
CONCRETE PAVEMENT, CLASS PR-3500 cY 34.050 16,344.00
JOINT REPAIR 0.000 0.00
0.000 0.00
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0034 0034 3300.50 10,000.00 1.000 10,000.00 0043 0043 7515.36 1.28 79,000.000 101,120.00
PORTLAND CEMENT CONCRETE LS 1.000 10,000.00 5" WHITE WET REFLECTIVE POLYUREA LF 79,000.000 101,120.00
SMOOTHNESS TESTING 0.000 0.00 PAVEMENT MARKING, GROOVED 0.000 0.00
0.000 0.00 0.000 0.00
0035 0035 4004.50 2.20 13,200.000 29,040.00 0044 0044 7515.37 1.28 500.000 640.00
CAST IRON GRATE AND FRAME LB 13,200.000 29,040.00 5" WHITE WET REFLECTIVE POLYUREA LF 500.000 640.00
0.000 0.00 PAVEMENT MARKING 0.000 0.00
0.000 0.00 0.000 0.00
0036 0036 4050.01 14.00 1,182.000 16,548.00 0045 0045 7515.38 7.50 5,200.000 39,000.00
EXCAVATION FOR PIPE, PIPE-ARCH (63 1,182.000 16,548.00 12" WHITE WET REFLECTIVE POLYUREA LF 5,200.000 39,000.00
CULVERTS, AND HEADWALLS 0.000 0.00 PAVEMENT MARKING, GROOVED 0.000 0.00
0.000 0.00 0.000 0.00
0037 0037 4105.59 1,800.00 30.000 54,000.00 0046 0046 7516.35 1.28 61,800.000 79,104.00
CLASS 47B-3000 CONCRETE FOR INLET AND CY 30.000 54,000.00 5" YELLOW WET REFLECTIVE POLYUREA LF 61,800.000 79,104.00
JUNCTION BOX 0.000 0.00 PAVEMENT MARKING, GROOVED 0.000 0.00
0.000 0.00 0.000 0.00
0038 0038 4155.50 2.00 2,700.000 5,400.00 0047 0047 7516.37 1.28 2,100.000 2,688.00
REINFORCING STEEL FOR INLET AND LB 2,700.000 5,400.00 5" YELLOW WET REFLECTIVE POLYUREA LF 2,100.000 2,688.00
JUNCTION BOX 0.000 0.00 PAVEMENT MARKING 0.000 0.00
0.000 0.00 0.000 0.00
0039 0039 4310.24 250.00 20.000 5,000.00 0048 0048 8022.20 1.75 2,860.000 5,005.00
24" FLARED-END SECTION EACH 20.000 5,000.00 HYDRATED LIME/WARM MIX ASPHALT EACH 2,860.000 5,005.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0040 0040 4900.55 11,000.00 2.000 22,000.00 0049 0049 8028.01 200.00 8.330 1,666.00
INSTALL EACH 2.000 22,000.00 FOUNDATION COURSE REPLACEMENT CcY 8.330 1,666.00
INTERSTATE CLOSURE GATE AND BASE 0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0041 0041 6133.08 8.75 37,908.000 331,695.00 0050 0050 8029.25 2.75 340,681.000 936,872.75
COLD LIQUID - APPLIED MEMBRANE SF 37,908.000 331,695.00 FOUNDATION COURSE Sy 340,681.000 936,872.75
WATERPROOFING 0.000 0.00 60,298.654 165,821.30
0.000 0.00 21,653.333 59,546.67
0042 0042 7515.03 1.28 18,000.000 23,040.00 0051 0051 8060.05 160.00 602.000 96,320.00
5" BLACK POLYUREA PAVEMENT MARKING, LF 18,000.000 23,040.00 GRANULAR SUBDRAIN EACH 602.000 96,320.00
GROOVED 0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
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Item Description Units Qty Amount Item Description Units Qty Amount
0052 0052 8101.50 3.10 340,681.000 1,056,111.10 0061 0061 9179.23 400.00 32.087 12,834.80
STABILIZED SUBGRADE SY 340,681.000 1,056,111.10 COLD MILLING, CLASS 3 STA 32.087 12,834.80
TYPE ELY ASH 0.000 0.00 43.000 17,200.00
0.000 0.00 0.000 0.00
0053 0053 9005.75 70.00 2,760.000 193,200.00 0062 0062 9179.24 700.00 32.087 22,460.90
ASPHALTIC CONCRETE, TYPE SPR TON 2,760.000 193,200.00 COLD MILLING, CLASS 4 STA 32.087 22,460.90
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0054 0054 9009.86 45.00 696.000 31,320.00 0063 0063 9179.43 440.00 17.197 7,566.68
SURFACING 6" SY 696.000 31,320.00 COLD MILLING, CLASS 3 STA 17.197 7,566.68
0.000 0.00 TYPE A 0.000 0.00
0.000 0.00 0.000 0.00
0055 0055 9010.50 130.00 100.000 13,000.00 0064 0064 9185.77 25.00 1,413.400 35,335.00
ASPHALTIC CONCRETE FOR PATCHING, TYPE TON 100.000 13,000.00 RUMBLE STRIPS, CONCRETE STA 1,413.400 35,335.00
SPR 385.340 50,094.20 0.000 0.00
0.000 0.00 0.000 0.00
0056 0056 9021.13 830.00 97.240 80,709.20 0065 0065 9188.50 15.00 7,014.000 105,210.00
PERFORMANCE GRADED BINDER (64-34) TON 97.240 80,709.20 SURFACING UNDER GUARDRAIL Sy 7,014.000 105,210.00
18.915 15,699.45 0.000 0.00
0.000 0.00 0.000 0.00
0057 0057 9053.00 1.35 2,840.000 3,834.00 0066 0066 9190.50 30.00 12,930.000 387,900.00
TACK COAT GAL 2,840.000 3,834.00 FLY ASH TON 12,930.000 387,900.00
50.000 67.50 0.000 0.00
0.000 0.00 0.000 0.00
0058 0058 9111.00 30.00 1,570.000 47,100.00 0067 0067 9300.38 1.00 3,689.000 3,689.00
WATER MGAL 1,570.000 47,100.00 RAP INCENTIVE PAYMENT EACH 3,689.000 3,689.00
183.648 5,509.44 0.000 0.00
0.000 0.00 0.000 0.00
0059 0059 9170.00 120.00 1,557.131 186,855.72 0068 0068 P402.24 42.00 1,508.000 63,336.00
EARTH SHOULDER CONSTRUCTION STA 1,557.131 186,855.72 24" CULVERT PIPE, TYPE 3,450R 6 LF 1,508.000 63,336.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0060 0060 9173.20 2.10 1,612.000 3,385.20 GROUP 3 CONCRETE PAVEMENT Contracted 21,603,438.39
SUBGRADE PREPARATION SY 1,612.000 3,385.20 Current 21.603.438.39
132,590.559 278,440.17 In place 5,154,565.60

0.000 0.00 This Estimate

1,044,773.32
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Est Number: 0014 Pay Period End Date:  08.29.2015 Est Number: 0014 Pay Period End Date:  08.29.2015
Prpsl  Proj 1. Contracted 2. Current Prpsl  Proj 1. Contracted 2. Current
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
GROUP 4 CULVERTS 0077 0077 4360.18 200.00 4.000 800.00
0069 0069 0030.40 100.00 1.000 100.00 18" METAL FLARED-END SECTION EACH 4.000 800.00
MOBILIZATION LS 1.000 100.00 0.000 0.00
1.000 100.00 0.000 0.00
0.000 0.00 0078 0078 4360.24 250.00 2.000 500.00
0070 0070 1119.00 500.00 2.000 1,000.00 24" METAL FLARED-END SECTION EACH 2.000 500.00
REMOVE INLET EACH 2.000 1,000.00 0.000 0.00
0.000 0.00 0.000 0.00
0.000 0.00 0079 0079 4460.18 750.00 1.000 750.00
0071 0071 4035.00 400.00 2.000 800.00 18" CONCRETE FLARED-END SECTION EACH 1.000 750.00
REMOVE FLARED-END SECTION EACH 2.000 800.00 0.000 0.00
2.000 800.00 0.000 0.00
0.000 0.00 0080 0080 4460.30 1,100.00 2.000 2,200.00
0072 0072 4040.00 750.00 1.000 750.00 30" CONCRETE FLARED-END SECTION EACH 2.000 2,200.00
REMOVE HEADWALLS FROM CULVERTS EACH 1.000 750.00 2.000 2,200.00
0.000 0.00 0.000 0.00
0.000 0.00 0081 0081 P120.18 49.00 63.000 3,087.00
0073 0073 4050.01 14.00 278.000 3,892.00 18" CULVERT PIPE, TYPE 2 LF 63.000 3,087.00
EXCAVATION FOR PIPE, PIPE-ARCH cY 278.000 3,892.00 0.000 0.00
CULVERTS, AND HEADWALLS 5.000 70.00 0.000 0.00
0.000 0.00 0082 0082 P120.30 270.00 9.000 2,430.00
0074 0074 4107.07 750.00 2.100 1,575.00 30" CULVERT PIPE, TYPE 2 LF 9.000 2,430.00
CLASS 47B-3000 CONCRETE FOR CONCRETE cY 2.100 1,575.00 10.000 2,700.00
COLLARS 0.630 472.50 0.000 0.00
0.000 0.00 0083 0083 P300.18 30.00 520.000 15,600.00
0075 0075 4157.00 2.00 174.000 348.00 18" CULVERT PIPE, TYPE 3,4 OR 5 LF 520.000 15,600.00
REINFORCING STEEL FOR COLLARS LB 174.000 348.00 0.000 0.00
0.000 0.00 0.000 0.00
0.000 0.00 0084 0084 P300.24 42.00 212.000 8,904.00
0076 0076 4325.18 2,000.00 4.000 8,000.00 24" CULVERT PIPE, TYPE 3,40R 5 LF 212.000 8,904.00
18" SAFETY SLOPED END SECTION EACH 4.000 8,000.00 0.000 0.00
0.000 0.00 0.000 0.00
0.000 000 GROUP 4 CULVERTS Contracted 50,736.00
Current 50,736.00
In place 6,342.50

This Estimate

0.00
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Est Number: 0014 Pay Period End Date:  08.29.2015 Est Number: 0014 Pay Period End Date:  08.29.2015
Prpsl  Proj 1. Contracted 2. Current Prpsl  Proj 1. Contracted 2. Current
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
GROUP 4A CULVERT AT STA 2929+99 0092 0092 L001.01 950.00 47.500 45,125.00
0085 0085 0030.40 5,800.00 1.000 5,800.00 SEEDING, TYPE A ACRE 47.500 45,125.00
MOBILIZATION LS 1.000 5,800.00 0.000 0.00
0.000 0.00 0.000 0.00
0.000 0.00 0093 0093 L001.02 850.00 76.200 64,770.00
0086 0086 4044.00 3,200.00 1.000 3,200.00 SEEDING, TYPE B ACRE 76.200 64,770.00
PREPARATION OF STRUCTURE EACH 1.000 3,200.00 0.000 0.00
AT STA 2929+99 0.000 0.00 0.000 0.00
0.000 0.00 0094 0094 L032.75 200.00 279.000 55,800.00
0087 0087 4051.01 48.00 7.000 336.00 MULCH TON 279.000 55,800.00
EXCAVATION FOR BOX CULVERTS cYy 7.000 336.00 0.000 0.00
0.000 0.00 0.000 0.00
0.000 000 GROUP 5 SEEDING Contracted 168,195.00
0088 0088 4101.06 825.00 20.345 16,784.63 Current 168,195.00
CLASS 47B-3000 CONCRETE FOR BOX cYy 20.345 16,784.63 In place 0.00
CULVERT 0.000 0.00 This Estimate 0.00
0.000 0.00 GROUP 6 BRIDGE AT STA 2861+73.02 LT
0089 0089 4151.00 2.00 1,779.000 3,558.00 0095 0095 0030.60 42,300.00 1.000 42,300.00
REINFORCING STEEL FOR BOX CULVERT LB 1,779.000 3,558.00 MOBILIZATION LS 1.000 42,300.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0090 0090 8010.03 60.00 6.360 381.60 0096 0096 3050.15 290.00 216.000 62,640.00
CRUSHED ROCK FOR BASE COURSE (3% 6.360 381.60 CONCRETE FOR PAVEMENT APPROACHES (3% 216.000 62,640.00
0.000 0.00 CLASS 47BD-4000 0.000 0.00
0.000 0.00 0.000 0.00
GROUP 4A CULVERT AT STA 2929+99 Contracted 30,060.23 0097 0097 8051.10 090  42,115.000 37,903.50
Current 30,060.23 EPOXY COATED REINFORCING STEEL FOR LB 42,115.000 37,903.50
In place 0.00 PAVEMENT APPROACHES 0.000 0.00
This Estimate 0.00 0.000 0.00
GROUP 5 SEEDING 0098 0098 6000.10 6,000.00 1.000 6,000.00
0091 0091 0030.50 2,500.00 1.000 2,500.00 ABUTMENT NO.1 EXCAVATION LS 1.000 6,000.00
MOBILIZATION LS 1.000 2,500.00 0.000 0.00
0.000 0.00 0.000 0.00
0.000 0.00
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Est Number: 0014 Pay Period End Date:  08.29.2015 Est Number: 0014 Pay Period End Date:  08.29.2015
. 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl  Proj ] Prpsl  Proj ]
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0099 0099 6000.11 6,000.00 1.000 6,000.00 0108 0108 6030.00 22,500.00 1.000 22,500.00
ABUTMENT NO.2 EXCAVATION LS 1.000 6,000.00 PREPARATION OF BRIDGE AT STATION EACH 1.000 22,500.00
0.000 0.00 2861473.02 LT 0.000 0.00
0.000 0.00 0.000 0.00
0100 0100 6001.00 4,000.00 1.000 4,000.00 0109 0109 6100.00 2,100.00 2.000 4,200.00
BENT NO.1 EXCAVATION LS 1.000 4,000.00 FLOOR DRAINS EACH 2.000 4,200.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0101 0101 6001.01 4,000.00 1.000 4,000.00 0110 0110 6107.00 110.00 64.000 7,040.00
BENT NO.2 EXCAVATION LS 1.000 4,000.00 CONCRETE SLOPE PROTECTION Sy 64.000 7,040.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0102 0102 6004.48 1,000.00 17.300 17,300.00 0111 0111 6131.50 0.90 39,845.000 35,860.50
BRIDGE JOINT NOSING CF 17.300 17,300.00 EPOXY COATED REINFORCING STEEL LB 39,845.000 35,860.50
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0103 0103 6005.28 31.25 112.600 3,518.75 0112 0112 6139.50 85.00 64.000 5,440.00
PREFORMED SILICONE JOINT, TYPE B LF 112.600 3,518.75 SUBSURFACE DRAINAGE MATTING Sy 64.000 5,440.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0104 0104 6007.22 187.00 112.000 20,944.00 0113 0113 6210.14 54.00 1,220.000 65,880.00
BRIDGE DECK REPAIR, PARTIAL DEPTH SY 112.000 20,944.00 HP 12 INCH X 53 LB STEEL PILING LF 1,220.000 65,880.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0105 0105 6007.23 1,150.00 5.000 5,750.00 0114 0114 6614.10 4,000.00 4.000 16,000.00
BRIDGE DECK REPAIR, FULL DEPTH SY 5.000 5,750.00 TEMPORARY SUPPORTS EACH 4.000 16,000.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0106 0106 6010.22 660.00 67.900 44,814.00 0115 0115 8091.00 55.00 260.000 14,300.00
CLASS 47B-3000 CONCRETE FOR BRIDGE CY 67.900 44,814.00 GRANULAR BACKFILL CY 260.000 14,300.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0107 0107 6010.26 700.00 108.400 75,880.00 GROUP 6 BRIDGE AT STA 2861+73.02 LT Contracted 502,270.75
CLASS 47BD-4000 CONCRETE FOR BRIDGE CcY 108.400 75,880.00 Current 502.270.75
0.000 0.00 In place 0.00
0.000 0.00 This Estimate

0.00
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Est Number: 0014 Pay Period End Date:  08.29.2015 Est Number: 0014 Pay Period End Date:  08.29.2015
) 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl  Proj ] Prpsl  Proj ]

Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est

Item Description Units Qty Amount Item Description Units Qty Amount
GROUP 6A BRIDGE AT STA 2861+73.02 RT 0124 0124 6005.28 31.25 112.300 3,509.38
0116 0116 0030.60 42,200.00 1.000 42,200.00 PREFORMED SILICONE JOINT, TYPE B LF 112.300 3,509.38
MOBILIZATION LS 1.000 42,200.00 0.000 0.00
1.000 42,200.00 0.000 0.00
0.000 0.00 0125 0125 6007.22 187.00 112.000 20,944.00
0117 0117 3050.15 290.00 214.400 62,176.00 BRIDGE DECK REPAIR, PARTIAL DEPTH SY 112.000 20,944.00
CONCRETE FOR PAVEMENT APPROACHES cY 214.400 62,176.00 0.000 0.00
CLASS 47BD-4000 0.000 0.00 0.000 0.00
0.000 0.00 0126 0126 6007.23 1,100.00 5.000 5,500.00
0118 0118 3051.10 0.90 42,130.000 37,917.00 BRIDGE DECK REPAIR, FULL DEPTH SY 5.000 5,500.00
EPOXY COATED REINFORCING STEEL FOR LB 42,130.000 37,917.00 0.000 0.00
PAVEMENT APPROACHES 0.000 0.00 0.000 0.00
0.000 0.00 0127 0127 6010.22 645.00 67.800 43,731.00
0119 0119 6000.10 10,000.00 1.000 10,000.00 CLASS 47B-3000 CONCRETE FOR BRIDGE CcY 67.800 43,731.00
ABUTMENT NO.1 EXCAVATION LS 1.000 10,000.00 0.000 0.00
0.000 0.00 0.000 0.00
0.000 0.00 0128 0128 6010.26 700.00 108.300 75,810.00
0120 0120 6000.11 10,000.00 1.000 10,000.00 CLASS 47BD-4000 CONCRETE FOR BRIDGE CY 108.300 75,810.00
ABUTMENT NO.2 EXCAVATION LS 1.000 10,000.00 0.000 0.00
0.000 0.00 0.000 0.00
0.000 0.00 0129 0129 6030.00 22,500.00 1.000 22,500.00
0121 0121 6001.00 5,500.00 1.000 5,500.00 PREPARATION OF BRIDGE AT STATION EACH 1.000 22,500.00
BENT NO.1 EXCAVATION LS 1.000 5500.00  ,ee1,73 02 RT 0.500 11,250.00
0.000 0.00 0.000 0.00
0.000 0.00 0130 0130 6100.00 2,200.00 2.000 4,400.00
0122 0122 6001.01 5,500.00 1.000 5,500.00 FLOOR DRAINS EACH 2.000 4,400.00
BENT NO.2 EXCAVATION LS 1.000 5,500.00 0.000 0.00
0.000 0.00 0.000 0.00
0.000 000 0131 0131 6107.00 110.00 62.000 6,820.00
0123 0123 6004.48 1,000.00 17.300 17,300.00 CONCRETE SLOPE PROTECTION SY 62.000 6,820.00
BRIDGE JOINT NOSING CF 17.300 17,300.00 0.000 0.00
0.000 0.00 0.000 0.00
0.000 0.00 0132 0132 6131.50 0.90 39,835.000 35,851.50
EPOXY COATED REINFORCING STEEL LB 39,835.000 35,851.50
0.000 0.00
0.000 0.00
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Est Number: 0014 Pay Period End Date:  08.29.2015 Est Number: 0014 Pay Period End Date:  08.29.2015
. 1. Contracted 2. Current ) 1. Contracted 2. Current
Prpsl  Proj ] Prpsl  Proj ]
Line Nbr Line Nbr ltem Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0133 0133 6139.50 85.00 64.000 5,440.00 0140 0140 3051.10 0.90 42,070.000 37,863.00
SUBSURFACE DRAINAGE MATTING SY 64.000 5,440.00 EPOXY COATED REINFORCING STEEL FOR LB 42,070.000 37,863.00
0.000 0.00 PAVEMENT APPROACHES 0.000 0.00
0.000 0.00 0.000 0.00
0134 0134 6210.14 54.00 1,220.000 65,880.00 0141 0141 6000.10 15,000.00 1.000 15,000.00
HP 12 INCH X 53 LB STEEL PILING LF 1,220.000 65,880.00 ABUTMENT NO.1 EXCAVATION LS 1.000 15,000.00
929.200 50,176.80 0.000 0.00
0.000 0.00 0.000 0.00
0135 0135 6614.10 4,000.00 4.000 16,000.00 0142 0142 6000.11 15,000.00 1.000 15,000.00
TEMPORARY SUPPORTS EACH 4.000 16,000.00 ABUTMENT NO.2 EXCAVATION LS 1.000 15,000.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0136 0136 8091.00 55.00 260.000 14,300.00 0143 0143 6004.48 1,000.00 17.000 17,000.00
GRANULAR BACKFILL CcY 260.000 14,300.00 BRIDGE JOINT NOSING CF 17.000 17,000.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
GROUP 6A BRIDGE AT STA 2861+73.02 RT Contracted 511,278.88 0144 0144 6005.28 31.25 111.000 3,468.75
Current 511 278.88 PREFORMED SILICONE JOINT, TYPE B LF 111.000 3,468.75
In place 103,626.80 0.000 0.00
This Estimate 0.00 0.000 0.00
GROUP 6B BRIDGE AT STA 2885+94.73 LT 0145 0145 6007.22 187.00 120.000 22,440.00
0137 0137 0030.60 42,220.00 1.000 42,220.00 BRIDGE DECK REPAIR, PARTIAL DEPTH SY 120.000 22,440.00
MOBILIZATION LS 1.000 42,220.00 0.000 0.00
0.000 0.00 0.000 0.00
0.000 0.00 0146 0146 6007.23 1,100.00 5.000 5,500.00
0138 0138 1043.50 6.00 300.000 1,800.00 BRIDGE DECK REPAIR, FULL DEPTH SY 5.000 5,500.00
RIPRAP FILTER FABRIC SY 300.000 1,800.00 0.000 0.00
0.000 0.00 0.000 0.00
0.000 0.00 0147 0147 6010.22 620.00 41.000 25,420.00
0139 0139 3050.15 290.00 215.200 62,408.00 CLASS 47B-3000 CONCRETE FOR BRIDGE CcY 41.000 25,420.00
CONCRETE FOR PAVEMENT APPROACHES CcY 215.200 62,408.00 0.000 0.00
CLASS 47BD-4000 0.000 0.00 0.000 0.00
0.000 0.00 0148 0148 6010.26 690.00 105.800 73,002.00
CLASS 47BD-4000 CONCRETE FOR BRIDGE CY 105.800 73,002.00
0.000 0.00
0.000 0.00
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Est Number: 0014 Pay Period End Date:  08.29.2015 Est Number: 0014 Pay Period End Date:  08.29.2015
. 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl  Proj ] Prpsl  Proj ]
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0149 0149 6030.00 18,000.00 1.000 18,000.00 GROUP 6C BRIDGE AT STA 2885+94.73 RT
PREPARATION OF BRIDGE AT STATION EACH 1.000 18,000.00 0157 0157 0030.60 42,200.00 1.000 42,200.00
2885+94.73 LT 0.000 0.00  MOBILIZATION LS 1.000 42,200.00
0.000 0.00 0.500 21,100.00
0150 0150 6080.00 11.00 1,810.000 19,910.00 0.000 0.00
STRUCTURAL STEEL FOR SUBSTRUCTURE LB 1,810.000 19,910.00 0158 0158 1043.50 6.00 300.000 1,800.00
0.000 0.00 RIPRAP FILTER FABRIC SY 300.000 1,800.00
0.000 0.00 0.000 0.00
0151 0151 6105.02 250.00 160.000 40,000.00 0.000 0.00
ROCK RIPRAP, TYPE B TON 160.000 40,000.00 0159 0159 3050.15 290.00 215.200 62,408.00
0.000 0.00 CONCRETE FOR PAVEMENT APPROACHES % 215.200 62,408.00
0.000 0.00 CLASS 47BD-4000 0.000 0.00
0152 0152 6131.50 0.90  38,085.000 34,276.50 0.000 0.00
EPOXY COATED REINFORCING STEEL LB 38,085.000 34,276.50 0160 0160 3051.10 0.90  42,070.000 37,863.00
0.000 0.00 EPOXY COATED REINFORCING STEEL FOR LB 42,070.000 37,863.00
0.000 0.00 PAVEMENT APPROACHES 0.000 0.00
0153 0153 6139.50 85.00 50.000 4,250.00 0.000 0.00
SUBSURFACE DRAINAGE MATTING SY 50.000 4,250.00 0161 0161 6000.10 10,000.00 1.000 10,000.00
0.000 0.00  ABUTMENT NO.1 EXCAVATION LS 1.000 10,000.00
0.000 0.00 0.000 0.00
0154 0154 6210.14 54.00 910.000 49,140.00 0.000 0.00
HP 12 INCH X 53 LB STEEL PILING LF 910.000 49,140.00 0162 0162 6000.11 10,000.00 1.000 10,000.00
0.000 0.00  ABUTMENT NO.2 EXCAVATION LS 1.000 10,000.00
0.000 0.00 0.000 0.00
0155 0155 6310.00 39.00 1,320.000 51,480.00 0.000 0.00
STEEL SHEET PILING SF 1,320.000 51,480.00 0163 0163 6004.48 1,000.00 17.000 17,000.00
0.000 0.00  BRIDGE JOINT NOSING CF 17.000 17,000.00
0.000 0.00 0.000 0.00
0156 0156 8091.00 55.00 250.000 13,750.00 0.000 0.00
GRANULAR BACKFILL cy 250.000 13,750.00 0164 0164 6005.28 31.25 111.000 3,468.75
0.000 0.00 PREFORMED SILICONE JOINT, TYPE B LF 111.000 3,468.75
0.000 0.00 0.000 0.00
GROUP 6B BRIDGE AT STA 2885+94.73 LT Contracted 551,928.25 0.000 0.00
Current 551,928.25
In place 0.00

This Estimate

0.00
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Est Number: 0014 Pay Period End Date:  08.29.2015 Est Number: 0014 Pay Period End Date:  08.29.2015
. 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl  Proj ] Prpsl  Proj ]
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0165 0165 6007.22 187.00 120.000 22,440.00 0174 0174 6210.14 54.00 840.000 45,360.00
BRIDGE DECK REPAIR, PARTIAL DEPTH SY 120.000 22,440.00 HP 12 INCH X 53 LB STEEL PILING LF 840.000 45,360.00
0.000 0.00 657.500 35,505.00
0.000 0.00 0.000 0.00
0166 0166 6007.23 1,100.00 5.000 5,500.00 0175 0175 6310.00 38.00 1,320.000 50,160.00
BRIDGE DECK REPAIR, FULL DEPTH SY 5.000 5,500.00 STEEL SHEET PILING SF 1,320.000 50,160.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0167 0167 6010.22 620.00 41.000 25,420.00 0176 0176 8091.00 55.00 250.000 13,750.00
CLASS 47B-3000 CONCRETE FOR BRIDGE (03 41.000 25,420.00 GRANULAR BACKFILL CcY 250.000 13,750.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0168 0168 6010.26 690.00 105.800 73,002.00 GROUP 6C BRIDGE AT STA 2885+94.73 RT Contracted 510,408.25
CLASS 47BD-4000 CONCRETE FOR BRIDGE cy 105.800 73,002.00 Current 510.408.25
0.000 0.00 In place 65,605.00
0.000 0.00 This Estimate 0.00
0169 0169 6030.00 18,000.00 1.000 18,000.00 GROUP 6D BRIDGE AT STA 2923+16.27
PREPARATION OF BRIDGE AT STATION EACH 1.000 18,000.00 0177 0177 0030.60 42,200.00 1.000 42,200.00
2885+94.73 RT 0.500 9,000.00 MOBILIZATION LS 1.000 42,200.00
0.000 0.00 0.000 0.00
0170 0170 6080.00 11.00 1,810.000 19,910.00 0.000 0.00
STRUCTURAL STEEL FOR SUBSTRUCTURE LB 1,810.000 19,910.00 0178 0178 3050.15 290.00 211.800 61,422.00
0.000 0.00 CONCRETE FOR PAVEMENT APPROACHES CY 211.800 61,422.00
0.000 0.00 CLASS 47BD-4000 0.000 0.00
0171 0171 6105.02 85.00 160.000 13,600.00 0.000 0.00
ROCK RIPRAP, TYPE B TON 160.000 13,600.00 0179 0179 3051.10 0.90 41,925.000 37,732.50
0.000 0.00 EPOXY COATED REINFORCING STEEL FOR LB 41,925.000 37,732.50
0.000 0.00 PAVEMENT APPROACHES 0.000 0.00
0172 0172 6131.50 0.90 38,085.000 34,276.50 0.000 0.00
EPOXY COATED REINFORCING STEEL LB 38,085.000 34,276.50 0180 0180 6000.10 15,000.00 1.000 15,000.00
0.000 0.00 ABUTMENT NO.1 EXCAVATION LS 1.000 15,000.00
0.000 0.00 0.000 0.00
0173 0173 6139.50 85.00 50.000 4,250.00 0.000 0.00
SUBSURFACE DRAINAGE MATTING SY 50.000 4,250.00
0.000 0.00
0.000 0.00




Nebraska Department of Roads

Estimate Summary to Contractor

Contract ID: 5458

Date: 09.02.2015

Page:

Vendor ID: 3556 KOSS CONSTRUCTION COMPANY

13 of 28

Nebraska Department of Roads

Estimate Summary to Contractor

Contract ID: 5458

Date: 09.02.2015

Page:

Vendor ID: 3556 KOSS CONSTRUCTION COMPANY

13 of 28
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. 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl  Proj ] Prpsl  Proj ]
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0181 0181 6000.11 15,000.00 1.000 15,000.00 0190 0190 6131.50 0.90 9,910.000 8,919.00
ABUTMENT NO.2 EXCAVATION LS 1.000 15,000.00 EPOXY COATED REINFORCING STEEL LB 9,910.000 8,919.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0182 0182 6004.48 1,000.00 15.600 15,600.00 0191 0191 6139.50 85.00 56.000 4,760.00
BRIDGE JOINT NOSING CF 15.600 15,600.00 SUBSURFACE DRAINAGE MATTING SY 56.000 4,760.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0183 0183 6005.31 31.25 103.300 3,228.13 0192 0192 6210.14 54.00 600.000 32,400.00
PREFORMED SILICONE JOINT, TYPE A LF 103.300 3,228.13 HP 12 INCH X 53 LB STEEL PILING LF 600.000 32,400.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0184 0184 6010.22 425.00 27.700 11,772.50 0193 0193 6617.25 130.00 590.000 76,700.00
CLASS 47B-3000 CONCRETE FOR BRIDGE CY 27.700 11,772.50 CONCRETE REPAIR SF 590.000 76,700.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0185 0185 6010.26 715.00 45.000 32,175.00 0194 0194 8091.00 55.00 270.000 14,850.00
CLASS 47BD-4000 CONCRETE FOR BRIDGE CcY 45.000 32,175.00 GRANULAR BACKFILL CcY 270.000 14,850.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0186 0186 6016.20 39.00 1,493.000 58,227.00 GROUP 6D BRIDGE AT STA 2923+16.27 Contracted 471,352.13
MULTI-LAYER EPOXY POLYMER OVERLAY SY 1,493.000 58,227.00 Current 471.352.13
0.000 0.00 In place 0.00
0.000 0.00 This Estimate 0.00
0187 0187 6030.00 12,400.00 1.000 12,400.00 GROUP 6E BRIDGE AT STA 2967+32.68 LT
PREPARATION OF BRIDGE AT STATION EACH 1.000 12,400.00 0195 0195 0030.60 22,200.00 1.000 22,200.00
2923+16.27 0.000 0.00  MOBILIZATION LS 1.000 22,200.00
0.000 0.00 0.000 0.00
0188 0188 6107.00 110.00 71.000 7,810.00 0.000 0.00
CONCRETE SLOPE PROTECTION SY 71.000 7,810.00 0196 0196 3050.15 290.00 203.400 58,986.00
0.000 0.00 CONCRETE FOR PAVEMENT APPROACHES CY 203.400 58,986.00
0.000 0.00 CLASS 47BD-4000 0.000 0.00
0189 0189 6131.23 4.30 4,920.000 21,156.00 0.000 0.00
PENETRATING CONCRETE SEALER SF 4,920.000 21,156.00
0.000 0.00
0.000 0.00
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Item Description Units Qty Amount Item Description Units Qty Amount
0197 0197 3051.10 0.90 39,240.000 35,316.00 0206 0206 6210.14 54.00 510.000 27,540.00
EPOXY COATED REINFORCING STEEL FOR LB 39,240.000 35,316.00 HP 12 INCH X 53 LB STEEL PILING LF 510.000 27,540.00
PAVEMENT APPROACHES 0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0198 0198 6004.48 1,000.00 14.500 14,500.00 0207 0207 8091.00 55.00 160.000 8,800.00
BRIDGE JOINT NOSING CF 14.500 14,500.00 GRANULAR BACKFILL CcY 160.000 8,800.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0199 0199 6005.28 31.25 96.300 3,009.38 GROUP 6E BRIDGE AT STA 2967+32.68 LT Contracted 446,707.63
PREFORMED SILICONE JOINT, TYPE B LF 96.300 3,009.38 Current 446,707.63
0.000 0.00 In place 0.00
0.000 0.00 This Estimate 0.00
0200 0200 6010.22 2,120.00 97.900 207,548.00 GROUP 6F BRIDGE AT STA 2967+32.68 RT
CLASS 47B-3000 CONCRETE FOR BRIDGE CY 97.900 207,548.00 0208 0208 0030.60 32,200.00 1.000 32,200.00
0.000 0.00 MOBILIZATION LS 1.000 32,200.00
0.000 0.00 0.500 16,100.00
0201 0201 6016.20 44.00 596.000 26,224.00 0.000 0.00
MULTI-LAYER EPOXY POLYMER OVERLAY SY 596.000 26,224.00 0209 0209 3050.15 290.00 203.400 58,986.00
0.000 0.00 CONCRETE FOR PAVEMENT APPROACHES CY 203.400 58,986.00
0.000 0.00 CLASS 47BD-4000 0.000 0.00
0202 0202 6030.00 11,300.00 1.000 11,300.00 0.000 0.00
PREPARATION OF BRIDGE AT STATION EACH 1.000 11,300.00 0210 0210 3051.10 0.90 39,240.000 35,316.00
2967432 68 LT 0.000 0.00 EPOXY COATED REINFORCING STEEL FOR LB 39,240.000 35,316.00
0.000 0.00 PAVEMENT APPROACHES 0.000 0.00
0203 0203 6107.00 90.00 157.000 14,130.00 0.000 0.00
CONCRETE SLOPE PROTECTION SY 157.000 14,130.00 0211 0211 6004.48 1,000.00 14.500 14,500.00
0.000 0.00 BRIDGE JOINT NOSING CF 14.500 14,500.00
0.000 0.00 0.000 0.00
0204 0204 6131.23 4.25 2,033.000 8,640.25 0.000 0.00
PENETRATING CONCRETE SEALER SF 2,033.000 8,640.25 0212 0212 6005.28 31.25 96.300 3,009.38
0.000 0.00 PREFORMED SILICONE JOINT, TYPE B LF 96.300 3,009.38
0.000 0.00 0.000 0.00
0205 0205 6131.50 0.90 9,460.000 8,514.00 0.000 0.00
EPOXY COATED REINFORCING STEEL LB 9,460.000 8,514.00
0.000 0.00
0.000 0.00
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Est Number: 0014 Pay Period End Date:  08.29.2015 Est Number: 0014 Pay Period End Date:  08.29.2015
. 1. Contracted 2. Current ) 1. Contracted 2. Current
Prpsl  Proj ] Prpsl  Proj ]
Line Nbr Line Nbr ltem Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0213 0213 6010.22 1,750.00 97.900 171,325.00 GROUP 6G BRIDGE AT STA 3096+01.78 LT
CLASS 47B-3000 CONCRETE FOR BRIDGE CcYy 97.900 171,325.00 0221 0221 0030.60 2,200.00 1.000 2,200.00
0.000 0.00 MOBILIZATION LS 1.000 2,200.00
0.000 0.00 0.000 0.00
0214 0214 6016.20 44.00 596.000 26,224.00 0.000 0.00
MULTI-LAYER EPOXY POLYMER OVERLAY SY 596.000 26,224.00 0222 0222 3050.15 290.00 211.800 61,422.00
0.000 0.00 CONCRETE FOR PAVEMENT APPROACHES CcY 211.800 61,422.00
0.000 0.00 CLASS 47BD-4000 0.000 0.00
0215 0215 6030.00 11,300.00 1.000 11,300.00 0.000 0.00
PREPARATION OF BRIDGE AT STATION EACH 1.000 11,300.00 0223 0223 3051.10 0.90 42,250.000 38,025.00
2067+32.68 RT 0.500 5,650.00 EPOXY COATED REINFORCING STEEL FOR LB 42,250.000 38,025.00
' 0.000 0.00 PAVEMENT APPROACHES 0.000 0.00
0216 0216 6107.00 90.00 157.000 14,130.00 0.000 0.00
CONCRETE SLOPE PROTECTION SY 157.000 14,130.00 0224 0224 6000.10 18,000.00 1.000 18,000.00
0.000 0.00  ABUTMENT NO.1 EXCAVATION LS 1.000 18,000.00
0.000 0.00 0.000 0.00
0217 0217 6131.23 4.25 2,033.000 8,640.25 0.000 0.00
PENETRATING CONCRETE SEALER SF 2,033.000 8,640.25 0225 0225 6000.11 18,000.00 1.000 18,000.00
0.000 0.00  ABUTMENT NO.2 EXCAVATION LS 1.000 18,000.00
0.000 0.00 0.000 0.00
0218 0218 6131.50 0.90 9,460.000 8,514.00 0.000 0.00
EPOXY COATED REINFORCING STEEL LB 9,460.000 8,514.00 0226 0226 6000.20 20,000.00 1.000 20,000.00
0.000 0.00  PIER NO.1 EXCAVATION LS 1.000 20,000.00
0.000 0.00 0.000 0.00
0219 0219 6210.14 54.00 510.000 27,540.00 0.000 0.00
HP 12 INCH X 53 LB STEEL PILING LF 510.000 27,540.00 0227 0227 6004.48 1,000.00 17.700 17,700.00
453.000 24,462.00 BRIDGE JOINT NOSING CF 17.700 17,700.00
0.000 0.00 0.000 0.00
0220 0220 8091.00 55.00 160.000 8,800.00 0.000 0.00
GRANULAR BACKFILL CcYy 160.000 8,800.00 0228 0228 6005.28 31.25 115.500 3,609.38
0.000 0.00 PREFORMED SILICONE JOINT, TYPE B LF 115.500 3,609.38
0.000 0.00 0.000 0.00
GROUP 6F BRIDGE AT STA 2967+32.68 RT Contracted 420,484.63 0.000 0.00
Current 420,484.63
In place 46,212.00

This Estimate 0.00
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Est Number: 0014 Pay Period End Date:  08.29.2015 Est Number: 0014 Pay Period End Date:  08.29.2015
. 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl  Proj ] Prpsl  Proj ]
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
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0229 0229 6005.95 6,600.00 10.000 66,000.00 0238 0238 6139.50 85.00 71.000 6,035.00
RESETTING BEARING DEVICE EACH 10.000 66,000.00 SUBSURFACE DRAINAGE MATTING Sy 71.000 6,035.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0230 0230 6006.56 3.75 1,338.000 5,017.50 0239 0239 6210.14 54.00 945.000 51,030.00
BRIDGE DECK GROOVING SY 1,338.000 5,017.50 HP 12 INCH X 53 LB STEEL PILING LF 945.000 51,030.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0231 0231 6010.22 675.00 90.200 60,885.00 0240 0240 6430.50 785.00 10.000 7,850.00
CLASS 47B-3000 CONCRETE FOR BRIDGE (03 90.200 60,885.00 PAINTING BEARINGS EACH 10.000 7,850.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0232 0232 6010.26 775.00 328.800 254,820.00 0241 0241 6617.25 130.00 10.000 1,300.00
CLASS 47BD-4000 CONCRETE FOR BRIDGE CY 328.800 254,820.00 CONCRETE REPAIR SF 10.000 1,300.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0233 0233 6030.00 66,850.00 1.000 66,850.00 0242 0242 8091.00 55.00 260.000 14,300.00
PREPARATION OF BRIDGE AT STATION EACH 1.000 66,850.00 GRANULAR BACKFILL CcY 260.000 14,300.00
3096+01.78 LT 0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0234 0234 6081.00 11.00 2,765.000 30,415.00 GROUP 6G BRIDGE AT STA 3096+01.78 LT Contracted 832,312.88
STRUCTURAL STEEL FOR SUPERSTRUCTURE LB 2,765.000 30,415.00 Current 832.312.88
0.000 0.00 In place 0.00
0.000 0.00 This Estimate 0.00
0235 0235 6100.00 2,100.00 2.000 4,200.00 GROUP 6H BRIDGE AT STA 3096+01.78 RT
FLOOR DRAINS EACH 2.000 4,200.00 0243 0243 0030.60 82,200.00 1.000 82,200.00
0.000 0.00 MOBILIZATION LS 1.000 82,200.00
0.000 0.00 1.000 82,200.00
0236 0236 6107.00 110.00 63.000 6,930.00 0.000 0.00
CONCRETE SLOPE PROTECTION SY 63.000 6,930.00 0244 0244 3050.15 290.00 211.800 61,422.00
0.000 0.00 CONCRETE FOR PAVEMENT APPROACHES CY 211.800 61,422.00
0.000 0.00 CLASS 47BD-4000 0.000 0.00
0237 0237 6131.50 0.90 86,360.000 77,724.00 0.000 0.00
EPOXY COATED REINFORCING STEEL LB 86,360.000 77,724.00
0.000 0.00
0.000 0.00
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Est Number: 0014 Pay Period End Date:  08.29.2015 Est Number: 0014 Pay Period End Date:  08.29.2015
. 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl  Proj ] Prpsl  Proj ]

Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est

Item Description Units Qty Amount Item Description Units Qty Amount
0245 0245 3051.10 0.90 42,250.000 38,025.00 0254 0254 6010.26 775.00 320.000 248,000.00
EPOXY COATED REINFORCING STEEL FOR LB 42,250.000 38,025.00 CLASS 47BD-4000 CONCRETE FOR BRIDGE CcY 320.000 248,000.00
PAVEMENT APPROACHES 0.000 0.00 228.410 177,017.75
0.000 0.00 228.410 177,017.75
0246 0246 6000.10 16,000.00 1.000 16,000.00 0255 0255 6030.00 66,800.00 1.000 66,800.00
ABUTMENT NO.1 EXCAVATION LS 1.000 16,000.00 PREPARATION OF BRIDGE AT STATION EACH 1.000 66,800.00
1.000 16,000.00 309640178 RT 1.000 66,800.00
0.000 0.00 0.000 0.00
0247 0247 6000.11 16,000.00 1.000 16,000.00 0256 0256 6081.00 11.00 2,665.000 29,315.00
ABUTMENT NO.2 EXCAVATION LS 1.000 16,000.00 STRUCTURAL STEEL FOR SUPERSTRUCTURE LB 2,665.000 29,315.00
1.000 16,000.00 2,665.000 29,315.00
0.000 0.00 0.000 0.00
0248 0248 6000.20 22,000.00 1.000 22,000.00 0257 0257 6100.00 2,100.00 2.000 4,200.00
PIER NO.1 EXCAVATION LS 1.000 22,000.00 FLOOR DRAINS EACH 2.000 4,200.00
1.000 22,000.00 2.000 4,200.00
0.000 0.00 2.000 4,200.00
0249 0249 6004.48 1,000.00 17.700 17,700.00 0258 0258 6107.00 110.00 63.000 6,930.00
BRIDGE JOINT NOSING CF 17.700 17,700.00 CONCRETE SLOPE PROTECTION Sy 63.000 6,930.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0250 0250 6005.28 31.25 115.500 3,609.38 0259 0259 6131.50 0.90 84,370.000 75,933.00
PREFORMED SILICONE JOINT, TYPE B LF 115.500 3,609.38 EPOXY COATED REINFORCING STEEL LB 84,370.000 75,933.00
0.000 0.00 71,166.000 64,049.40
0.000 0.00 4,892.000 4,402.80
0251 0251 6005.95 6,600.00 10.000 66,000.00 0260 0260 6139.50 85.00 71.000 6,035.00
RESETTING BEARING DEVICE EACH 10.000 66,000.00 SUBSURFACE DRAINAGE MATTING Sy 71.000 6,035.00
10.000 66,000.00 71.000 6,035.00
0.000 0.00 0.000 0.00
0252 0252 6006.56 3.70 1,311.000 4,850.70 0261 0261 6210.14 54.00 1,025.000 55,350.00
BRIDGE DECK GROOVING SY 1,311.000 4,850.70 HP 12 INCH X 53 LB STEEL PILING LF 1,025.000 55,350.00
0.000 0.00 933.000 50,382.00
0.000 0.00 0.000 0.00
0253 0253 6010.22 675.00 89.300 60,277.50 0262 0262 6430.50 785.00 10.000 7,850.00
CLASS 47B-3000 CONCRETE FOR BRIDGE (2 89.300 60,277.50 PAINTING BEARINGS EACH 10.000 7,850.00
129.390 87,338.26 0.000 0.00
31.647 21,361.73 0.000 0.00
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Est Number: 0014 Pay Period End Date:  08.29.2015 Est Number: 0014 Pay Period End Date:  08.29.2015
. 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl  Proj ] Prpsl  Proj ]
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0263 0263 6617.25 130.00 10.000 1,300.00 0270 0270 6000.20 22,000.00 1.000 22,000.00
CONCRETE REPAIR SF 10.000 1,300.00 PIER NO.1 EXCAVATION LS 1.000 22,000.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0264 0264 8091.00 55.00 260.000 14,300.00 0271 0271 6004.48 1,000.00 14.700 14,700.00
GRANULAR BACKFILL CcY 260.000 14,300.00 BRIDGE JOINT NOSING CF 14.700 14,700.00
128.060 7,043.30 0.000 0.00
0.000 0.00 0.000 0.00
GROUP 6H BRIDGE AT STA 3096+01.78 RT Contracted 904,097.58 0272 0272 6005.28 31.25 97.300 3,040.63
Current 90409758 PREFORMED SILICONE JOINT, TYPE B LF 97.300 3,040.63
In place 694,380.71 0.000 0.00
This Estimate 206,982.28 0.000 0.00
GROUP 61 BRIDGE AT STA 3163+32.06 LT 0273 0273 6006.56 3.70 1,243.000 4,599.10
0265 0265 0030.60 2,200.00 1.000 2,200.00 BRIDGE DECK GROOVING SY 1,243.000 4,599.10
MOBILIZATION LS 1.000 2,200.00 0.000 0.00
0.000 0.00 0.000 0.00
0.000 0.00 0274 0274 6010.22 675.00 95.500 64,462.50
0266 0266 3050.15 290.00 212.100 61,509.00 CLASS 47B-3000 CONCRETE FOR BRIDGE CY 95.500 64,462.50
CONCRETE FOR PAVEMENT APPROACHES CY 212.100 61,509.00 0.000 0.00
CLASS 47BD-4000 0.000 0.00 0.000 0.00
0.000 0.00 0275 0275 6010.26 800.00 260.500 208,400.00
0267 0267 3051.10 0.90 41,380.000 37,242.00 CLASS 47BD-4000 CONCRETE FOR BRIDGE CcY 260.500 208,400.00
EPOXY COATED REINFORCING STEEL FOR LB 41,380.000 37,242.00 0.000 0.00
PAVEMENT APPROACHES 0.000 0.00 0.000 0.00
0.000 0.00 0276 0276 6030.00 66,000.00 1.000 66,000.00
0268 0268 6000.10 16,000.00 1.000 16,000.00 PREPARATION OF BRIDGE AT STATION EACH 1.000 66,000.00
ABUTMENT NO.1 EXCAVATION LS 1.000 16,000.00 3163+32.06 LT 0.000 0.00
0.000 0.00 0.000 0.00
0.000 0.00 0277 0277 6081.00 11.00 2,746.000 30,206.00
0269 0269 6000.11 16,000.00 1.000 16,000.00 STRUCTURAL STEEL FOR SUPERSTRUCTURE LB 2,746.000 30,206.00
ABUTMENT NO.2 EXCAVATION LS 1.000 16,000.00 0.000 0.00
0.000 0.00 0.000 0.00
0.000 0.00 0278 0278 6100.00 2,100.00 2.000 4,200.00
FLOOR DRAINS EACH 2.000 4,200.00
0.000 0.00
0.000 0.00
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Est Number: 0014 Pay Period End Date:  08.29.2015 Est Number: 0014 Pay Period End Date:  08.29.2015
Prpsl  Proj 1. Contracted 2. Current Prpsl  Proj 1. Contracted 2. Current
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0279 0279 6107.00 110.00 81.000 8,910.00 0286 0286 3051.10 0.90  41,380.000 37,242.00
CONCRETE SLOPE PROTECTION Sy 81.000 8,910.00 EPOXY COATED REINFORCING STEEL FOR LB 41,380.000 37,242.00
0.000 0.00 PAVEMENT APPROACHES 23,034.000 20,730.60
0.000 0.00 1,448.000 1,303.20
0280 0280 6131.50 0.90 76,370.000 68,733.00 0287 0287 6000.10 16,000.00 1.000 16,000.00
EPOXY COATED REINFORCING STEEL LB 76,370.000 68,733.00 ABUTMENT NO.1 EXCAVATION LS 1.000 16,000.00
0.000 0.00 1.000 16,000.00
0.000 0.00 0.000 0.00
0281 0281 6139.50 85.00 95.000 8,075.00 0288 0288 6000.11 16,000.00 1.000 16,000.00
SUBSURFACE DRAINAGE MATTING SY 95.000 8,075.00 ABUTMENT NO.2 EXCAVATION LS 1.000 16,000.00
0.000 0.00 1.000 16,000.00
0.000 0.00 0.000 0.00
0282 0282 6210.14 52.00 2,210.000 114,920.00 0289 0289 6000.20 20,000.00 1.000 20,000.00
HP 12 INCH X 53 LB STEEL PILING LF 2,210.000 114,920.00  PIER NO.1 EXCAVATION LS 1.000 20,000.00
0.000 0.00 1.000 20,000.00
0.000 0.00 0.000 0.00
0283 0283 8091.00 55.00 460.000 25,300.00 0290 0290 6004.48 1,000.00 14.700 14,700.00
GRANULAR BACKFILL CY 460.000 25,300.00 BRIDGE JOINT NOSING CF 14.700 14,700.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
GROUP 6| BRIDGE AT STA 3163+32.06 LT Contracted 776,497.23 0291 0291 6005.28 31.25 97.300 3,040.63
Current 776,497.23 PREFORMED SILICONE JOINT, TYPE B LF 97.300 3,040.63
In place 0.00 0.000 0.00
This Estimate 0.00 0.000 0.00
GROUP 6J BRIDGE AT STA 3163+32.06 RT 0292 0292 6006.56 3.70 1,243.000 4,599.10
0284 0284 0030.60 72,200.00 1.000 72,200.00 BRIDGE DECK GROOVING SY 1,243.000 4,599.10
MOBILIZATION LS 1.000 72,200.00 0.000 0.00
1.000 72,200.00 0.000 0.00
0.000 0.00 0203 0293 6010.22 670.00 95.500 63,985.00
0285 0285 3050.15 290.00 212.100 61,509.00 CLASS 47B-3000 CONCRETE FOR BRIDGE cY 95.500 63,985.00
CONCRETE FOR PAVEMENT APPROACHES cy 212.100 61,509.00 95.500 63,985.00
CLASS 47BD-4000 83.450 24,200.50 0.000 0.00
83.450 24,200.50 0294 0204 6010.26 800.00 260.500 208,400.00
CLASS 47BD-4000 CONCRETE FOR BRIDGE cY 260.500 208,400.00
236.550 189,240.00
23.950 19,160.00
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Est Number: 0014 Pay Period End Date:  08.29.2015 Est Number: 0014 Pay Period End Date:  08.29.2015
Prpsl  Proj 1. Contracted 2. Current Prpsl  Proj 1. Contracted 2. Current
Line Nbr Line Nbr ltem Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr ltem Code Unit Price 3.To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0295 0295 6030.00 66,000.00 1.000 66,000.00 GROUP 7 GUARDRAIL
PREPARATION OF BRIDGE AT STATION EACH 1.000 66,000.00 0303 0303 0030.70 10,000.00 1.000 10,000.00
3163+32.06 RT 1.000 66,000.00  MOBILIZATION LS 1.000 10,000.00
0.000 0.00 1.000 10,000.00
0296 0296 6081.00 11.00 2,746.000 30,206.00 0.000 0.00
STRUCTURAL STEEL FOR SUPERSTRUCTURE LB 2,746.000 30,206.00 (0304 0304 7011.20 25.00 5,337.500 133,437.50
2,746.000 30,206.00 W-BEAM GUARDRAIL LF 5,337.500 133,437.50
0.000 0.00 700.000 17,500.00
0297 0297 6100.00 2,100.00 2.000 4,200.00 0.000 0.00
FLOOR DRAINS EACH 2.000 4,200.00 0305 0305 7011.30 35.00 600.000 21,000.00
2.000 4,200.00 THRIE-BEAM GUARDRAIL LF 600.000 21,000.00
0.000 0.00 0.000 0.00
0298 0298 6107.00 110.00 81.000 8,910.00 0.000 0.00
CONCRETE SLOPE PROTECTION Sy 81.000 8,910.00 0306 0306 7018.01 40.00 600.000 24,000.00
0.000 0.00 RESET GUARDRAIL LF 600.000 24,000.00
0.000 0.00 0.000 0.00
0299 0299 6131.50 0.90  76,305.000 68,674.50 0.000 0.00
EPOXY COATED REINFORCING STEEL LB 76,305.000 68,674.50 0307 0307 7020.00 2,500.00 44.000 110,000.00
76,305.000 68,674.50  BRIDGE APPROACH SECTIONS EACH 44.000 110,000.00
12,695.000 11,425.50 10.000 25,000.00
0300 0300 6139.50 85.00 95.000 8,075.00 0.000 0.00
SUBSURFACE DRAINAGE MATTING SY 95.000 8,075.00 0308 0308 7022.00 2,500.00 2.000 5,000.00
95.000 8,075.00 END ANCHORAGE ASSEMBLY EACH 2.000 5,000.00
0.000 0.00 0.000 0.00
0301 0301 6210.14 53.00 2,210.000 117,130.00 0.000 0.00
HP 12 INCH X 53 LB STEEL PILING LF 2,210.000 117,130.00 0309 0309 7022.50 6,500.00 4.000 26,000.00
2,039.400 108,088.20  BULLNOSE-12.5' EACH 4.000 26,000.00
0.000 0.00 0.000 0.00
0302 0302 8091.00 55.00 460.000 25,300.00 0.000 0.00
GRANULAR BACKFILL cyY 460.000 25,300.00 0310 0310 7024.25 2,500.00 44.000 110,000.00
279.040 15,347.20  GUARDRAIL END TREATMENT, TYPE | EACH 44.000 110,000.00
0.000 0.00 11.000 27,500.00
GROUP 6J BRIDGE AT STA 3163+32.06 RT Contracted 846,171.23 0.000 0.00
Current 846,171.23
In place 722,947.00

This Estimate

56,089.20
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Est Number: 0014 Pay Period End Date:  08.29.2015 Est Number: 0014 Pay Period End Date:  08.29.2015
) 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl  Proj ] Prpsl  Proj ]
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0311 0311 7024.27 2,500.00 4.000 10,000.00 0318 0318 A080.22 0.83 4,710.000 3,909.30
GUARDRAIL END TREATMENT, TYPE Il EACH 4.000 10,000.00 STREET LIGHTING CABLE, NO. 6 BARE LF 4,710.000 3,909.30
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
GROUP 7 GUARDRAIL Contracted 44943750 0319 0319 A610.40 2,970.50 1.000 2,970.50
Current 44943750 REMOVE TEMPORARY LIGHTING SYSTEM EACH 1.000 2,970.50
In place 80,000.00 NO. 2 0.000 0.00
This Estimate 0.00 0.000 0.00
GROUP 8B ELECTRICAL 0320 0320 A610.41 2,970.50 1.000 2,970.50
0312 0312 0030.80 21,330.40 1.000 21,330.40 REMOVE TEMPORARY LIGHTING SYSTEM EACH 1.000 2,970.50
MOBILIZATION LS 1.000 21,33040 4 5 0.000 0.00
0.500 10,665.20 0.000 0.00
0.000 0.00 0321 0321 A610.42 3,597.75 1.000 3,597.75
0313 0313 A001.12 592.44 3.000 1,777.32 REMOVE TEMPORARY LIGHTING SYSTEM EACH 1.000 3,597.75
PULL BOX, TYPE PB-5 EACH 3.000 177732 5 4 0.000 0.00
0.000 0.00 ' 0.000 0.00
0.000 0.00 0322 0322 A700.20 2,228.25 16.000 35,652.00
0314 0314 A009.14 3,244.85 2.000 6,489.70 RELOCATE STREET LIGHTING UNIT EACH 16.000 35,652.00
STREET LIGHTING UNIT, TYPE EACH 2.000 6,489.70 0.000 0.00
SL-BT-40-12-0.25 0.000 0.00 0.000 0.00
0.000 0.00 0323 0323 A706.00 510.11 4.000 2,040.44
0315 0315 A070.10 2.97 4,166.000 12,373.02 RELOCATE PULL BOX EACH 4.000 2,040.44
1 1/2-INCH CONDUIT IN TRENCH LF 4,166.000 12,373.02 0.000 0.00
0.000 0.00 0.000 0.00
0.000 0.00 0324 0324 A800.55 8.29 376.000 3,117.04
0316 0316 A072.10 4.65 76.000 35340 OPERATION AND MAINTENANCE OF DAY 376.000 3,117.04
1 1/2-INCH CONDUIT UNDER ROADWAY LF 76.000 35340 [|EMPORARY LIGHTING SYSTEM 145.000 1,202.05
0.000 000 NO 1 7.000 58.03
0.000 000 0325 0325 A800.56 8.29 376.000 3,117.04
0317 0317 A080.10 2.08 9,420.000 19,593.60 OPERATION AND MAINTENANCE OF DAY 376.000 3,117.04
STREET LIGHTING CABLE, NO. 2 USE LF 9,420.000 19,593.60 TEMPORARY LIGHTING SYSTEM 146.000 1,210.34
0.000 000 o 2 7.000 58.03
0.000 0.00 " 0326 0326 A800.57 8.29 376.000 3,117.04
OPERATION AND MAINTENANCE OF DAY 376.000 3,117.04
TEMPORARY LIGHTING SYSTEM 120.000 994.80
NO. 3 0.000 0.00
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Est Number: 0014 Pay Period End Date:  08.29.2015 Est Number: 0014 Pay Period End Date:  08.29.2015
Prpsl  Proj 1. Contracted 2. Current Prpsl  Proj 1. Contracted 2. Current
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0327 0327 A800.63 8.29 376.000 3,117.04 0334 0334 0001.99 0.25  15,758.000 3,939.50
OPERATION AND MAINTENANCE OF DAY 376.000 3,117.04 CONTRACTOR FURNISHED SIGN DAY EACH 15,758.000 3,939.50
TEMPORARY LIGHTING SYSTEM 146.000 1,210.34 0.000 0.00
NO. 4 7.000 58.03 0.000 0.00
0328 0328 A800.64 8.29 376.000 3,117.04 0335 0335 0002.18 2.25 3,400.000 7,650.00
OPERATION AND MAINTENANCE OF DAY 376.000 3,117.04 4" WHITE REMOVABLE WET REFLECTIVE LF 3,400.000 7,650.00
TEMPORARY LIGHTING SYSTEM 120.000 00480 TAPE TYPEA4 1,019.000 2,292.75
NO. 5 0.000 0.00 0.000 0.00
GROUP 8B ELECTRICAL Contracted 128,643.13 0336~ 0336 0002.19 225 3,400.000 7,650.00
current 128 643.13 14_A\F(,IIEEI’_I__I_(\)(\IQVER4EMOVABLE WET REFLECTIVE LF i,jgg.ggg ;,232.22
In place 16,277.53 B T
This Estimate 174.09 0.000 0.00
GROUP 10 GENERAL ITEMS 0337 0337 0002.28 0.25  10,500.000 2,625.00
0329 0329 0001.00 225.00 494.000 111,150.00 TEMPORARY PAVEMENT MARKING REMOVAL LF 10,500.000 2,625.00
SURVEILLANCE OF TEMPORARY TRAFFIC CDAY 494.000 111,150.00 0.000 0.00
CONTROL DEVICES 151.000 33.975.00 0.000 0.00
7.000 1,575.00 0338 0338 0002.30 0.25  307,000.000 76,750.00
0330 0330 0001.08 0.50  195.837.000 90791850 PAVEMENT MARKING REMOVAL LF 307,000.000 76,750.00
BARRICADE, TYPE II BDAY 195,837.000 97,918.50 80,825.500 20,206.37
89,161.000 44,580.50 0.000 0.00
4,736.000 2,368.00 0339 0339 0002.44 0.08  70,000.000 5,600.00
0331 0331 0001.10 100 24.361.000 24.361.00 'IPEIIVILF_I’_ORARY PAVEMENT MARKING, TYPE LF 70,000.000 5,600.00
BARRICADE, TYPE Il BDAY 24,361.000 24,361.00 22,480.000 1,798.40
9,808.000 9,808.00 0.000 0.00
495.000 49500 0340 0340 0002.47 0.01  70,000.000 700.00
0332 0332 0001.75 5.00 1,200.000 6,000.00 ;E"égg&ﬁﬁéNPAVEMENT MARKING SURFACE LF 70'008-888 702-28
TEMPORARY SIGN DAY EACH 1,200.000 6,000.00 - :
204.000 1,020.00 0.000 0.00
0.000 000 0341 0341 0002.76 0.14  493,000.000 69,020.00
0333 0333 0001.90 050  72,500.000 36,250.00 ERMANENT PAVEMENT MARKING, PAINT LF 493,000.000 69,020.00
SIGN DAY EACH 72,500.000 36,250.00 148,247.000 20,754.58
31,503.000 15,751.50 0.000 0.00
1,559.000 77950 0342 0342 0002.84 500  18,700.000 93,500.00
TUBULAR POST CURB SYSTEM LF 18,700.000 93,500.00
9,208.000 46,040.00
0.000 0.00
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Est Number: 0014 Pay Period End Date:  08.29.2015 Est Number: 0014 Pay Period End Date:  08.29.2015
. 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl  Proj ] Prpsl  Proj ]

Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est

Item Description Units Qty Amount Item Description Units Qty Amount
0343 0343 0002.85 15.00 902.000 13,530.00 0352 0352 0003.70 400.00 4.000 1,600.00
TUBULAR POST EACH 902.000 13,530.00 TEMPORARY RUMBLE STRIP EACH 4.000 1,600.00
231.000 3,465.00 0.000 0.00
0.000 0.00 0.000 0.00
0344 0344 0002.87 15.00 914.000 13,710.00 0353 0353 0003.74 15,000.00 1.000 15,000.00
CHANNELIZING BLOCK EACH 914.000 13,710.00 TEMPORARY TRAFFIC SIGNAL EACH 1.000 15,000.00
463.000 6,945.00 0.000 0.00
0.000 0.00 0.000 0.00
0345 0345 0002.97 300.00 952.000 285,600.00 0354 0354 0010.04 50,000.00 1.000 50,000.00
FLASHING ARROW PANEL DAY 952.000 285,600.00 FIELD OFFICE EACH 1.000 50,000.00
587.000 176,100.00 1.000 50,000.00
28.000 8,400.00 0.000 0.00
0346 0346 0003.10 275.00 60.000 16,500.00 0355 0355 0020.00 2.00 10,000.000 20,000.00
FLAGGING DAY 60.000 16,500.00 TRAINING HOUR 10,000.000 20,000.00
36.000 9,900.00 54.000 108.00
4.000 1,100.00 0.000 0.00
0347 0347 0003.50 35.00 750.000 26,250.00 0356 0356 0030.00 50,000.00 1.000 50,000.00
CONCRETE PROTECTION BARRIER LF 750.000 26,250.00 MOBILIZATION LS 1.000 50,000.00
412.500 14,437.50 1.000 50,000.00
0.000 0.00 0.000 0.00
0348 0348 0003.56 7.00 1,950.000 13,650.00 0357 0357 1017.00 162,200.00 1.000 162,200.00
RELOCATE CONCRETE PROTECTION BARRIER LF 1,950.000 13,650.00 CONSTRUCTION STAKING AND SURVEYING LS 1.000 162,200.00
0.000 0.00 0.235 38,117.00
0.000 0.00 0.000 0.00
0349 0349 0003.57 750.00 6.000 4,500.00 0358 0358 9110.01 140.00 150.000 21,000.00
RELOCATE INERTIAL BARRIER SYSTEM EACH 6.000 4,500.00 RENTAL OF LOADER, FULLY OPERATED HOUR 150.000 21,000.00
0.000 0.00 6.500 910.00
0.000 0.00 0.000 0.00
0350 0350 0003.64 250.00 18.000 4,500.00 0359 0359 9110.02 145.00 90.000 13,050.00
REPLACEMENT MODULE EACH 18.000 4,500.00 RENTAL OF MOTOR GRADER, FULLY HOUR 90.000 13,050.00
0.000 0.00 OPERATED 6.500 942.50
0.000 0.00 0.000 0.00
0351 0351 0003.66 2,000.00 2.000 4,000.00 0360 0360 9110.03 100.00 150.000 15,000.00
INERTIAL BARRIER SYSTEM EACH 2.000 4,000.00 RENTAL OF DUMP TRUCK, FULLY OPERATED HOUR 150.000 15,000.00
2.000 4,000.00 0.000 0.00
0.000 0.00 0.000 0.00
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Est Number: 0014 Pay Period End Date:  08.29.2015 Est Number: 0014 Pay Period End Date:  08.29.2015
Prpsl  Proj 1. Contracted 2. Current Prpsl  Proj 1. Contracted 2. Current
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0361 0361 9110.07 85.00 190.000 16,150.00 0368 0368 L860.50 15,000.00 1.000 15,000.00
RENTAL OF SKID LOADER, FULLY OPERATED HOUR 190.000 16,150.00 ENVIRONMENTAL COMMITMENTS - LS 1.000 15,000.00
4.000 340.00 CONTRACTOR COMPLIANCE 0.500 7,500.00
0.000 0.00 0.000 0.00
0362 0362 9110.27 150.00 150.000 22,500.00 GROUP 10 GENERAL ITEMS Contracted 1,398,929.00
RENTAL OF CRAWLER MOUNTED HYDRAULIC HOUR 150.000 22,500.00 Current 1,398,929.00
EXCAVATOR, FULLY OPERATED 0.000 0.00 In place 565.520.35
0.000 0.00 This Estimate 14,717.50
0363 0363 L022.75 3.50 2,500.000 8,750.00 Totals for contract Contracted 34,422,028.63
TEMPORARY SILT CHECK LF 2,500.000 8,750.00 Current 34,422,028.63
181.000 633.50 In place 9,054,815.50
0.000 0.00 This Estimate 1,652,683.53
0364 0364 L022.90 3.25 5,000.000 16,250.00
TEMPORARY SILT FENCE LF 5,000.000 16,250.00
1,046.000 3,399.50
0.000 0.00
0365 0365 L022.92 4.75 2,500.000 11,875.00
TEMPORARY EARTH CHECK LF 2,500.000 11,875.00
0.000 0.00
0.000 0.00
0366 0366 L032.70 300.00 4.000 1,200.00
TEMPORARY MULCH TON 4.000 1,200.00
0.000 0.00
0.000 0.00
0367 0367 L860.24 2,000.00 17.000 34,000.00
STORM EVENT RESTORATION - INCENTIVE EACH 17.000 34,000.00
0.000 0.00
0.000 0.00
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Detailed breakdown of stockpiled

materials

\Item Cd Hltem Desc

Detailed breakdown of stockpiled
materials

\Item Cd Hltem Desc \

3075.72 112" CONCRETE PAVEMENT, CLASS 47B-3500

Project 51458 000

3075.76 12" DOWELED CONCRETE PAVEMENT, CLASS 47B-3500

Project 51458 000

Prpsl Line Nbr 0028 Proj Line Nbr Prpsl Line Nbr 0029 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 1 Stkpl Nbr 2
0009  S.P. Initial Payment 65,481.00 399,434.10 140090-001 0013  S.P. Adjustment -36,923.879 -21,415.85 S-72705
na na
Total for stockpile nbr 1: 65,481.00 $399,434.10 0014  S.P. Adjustment -9,475.321 -5,495.69 S-72705
Total for proposal line nbr 0028: 65,481.00 $399,434.10 na
Total for item code 3075.72: 65,481.00 $399,434.10 Total for stockpile nbr 2: 0.00 $0.00
\Item Cd Hltem Desc \ Stkpl Nbr 3
3075.76 | 12" DOWELED CONCRETE PAVEMENT, CLASS 47B-3500 | 0014  S.P.Initial Payment 31,500.00 330,750.00 140090-902
Project 51458 000 na
Prpsl Line Nbr 0029 Proj Line Nbr 0014  S.P.Adjustment -7,578.66655 -79,576.00 140090-902
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr " Total for stockpile nbr 3: 23,921.33345 $251,174.00
Stkpl Nbr 1 Stkpl Nbr 4
0010  S.P. Initial Payment 41,962.963 283,250.00 21012 0014  S.P. Initial Payment 9,000.00 198,000.00 140090-902
na na
0012  S.P.Adjustment -548.80 -3,704.40 21012 0014  S.P.Adjustment -3,253.41328 -71,575.09 140090-902
na na
0013  S.P. Adjustment -36,923.879 -249,236.18 21012 Total for stockpile nbr 4: 5,746.58672 $126,424.91
na Total for proposal line nbr 0029: 29,667.92017 $377,598.91
:214 S.P. Adjustment *4:490.284 ~30.309.42 21012 Total for item code 3075.76: 29,667.92017 $377,598.91
Total for stockpile nbr 1: 0.00 $0.00
Stkpl Nbr 2
0010  S.P. Initial Payment 46,948.00 27,229.84 S-72705
na
0012  S.P. Adjustment -548.80 -318.30 S-72705

na
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Detailed breakdown of stockpiled Detailed breakdown of stockpiled
materials materials
\Item Cd Hltem Desc \ \Item Cd Hltem Desc \
6131.50 \EPOXY COATED REINFORCING STEEL \ 6210.14 \HP 12 INCH X 53 LB STEEL PILING
Project 51458 000 Project 51458 000
Prpsl Line Nbr 0259 Proj Line Nbr Prpsl Line Nbr 0134 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 1 Stkpl Nbr 2
0006  S.P. Initial Payment 41,898.00 22,939.16 91528775 0004  S.P. Initial Payment 860.00 21,861.20 150427-2
na na
0007  S.P. Adjustment -749.00 -410.08 91528775 0004  S.P. Initial Payment 840.00 21,352.80 150424-3
na HP pile group 6A
0009  S.P. Adjustment -5,620.00 -3,076.95 91528775 0004  S.P. Initial Payment 720.00 18,302.40 140423-3
na HP pile Group 6H
0012 S.P. Adjustment -11,725.00 -6,419.44 91528775 0004 S.P. Initial Payment 840.00 21,352.80 150422-1
na HP group 6F
0013  S.P. Adjustment -23,804.00 -13,032.69 91528775 0004  S.P. Initial Payment 830.00 21,098.60 150421-2
na HP Group 6C
Total for stockpile nbr 1: 0.00 $0.00 0004  S.P. Initial Payment 845.00 21,479.90 150421-2
Total for proposal line nbr 0259: 0.00 $0.00 na
Total for item code 6131.50: 0.00 $0.00 0006 S.P. Closure -860.00 -21,861.20 150427-2
Iltem Cd |Item Desc na
6210.14 | HP 12 INCH X 53 LB STEEL PILING 0006  S.P. Closure -840.00 -21,352.80 150424-3
Project 51458 000 HP pile group 6A
0006 S.P. Closure -720.00 -18,302.40 140423-3
Prpsl Line Nbr 0134 Proj Line Nbr HP pile Group 6H
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr 0006 S.P. Closure -840.00 -21,352.80 150422-1
Stkpl Nbr 1 HP group 6F
0004 S.P. Initial Payment 810.00 20,590.20 150429-1 0006 S.P. Closure -830.00 -21,098.60 150421-2
na HP Group 6C
0006 S.P. Closure -810.00 -20,590.20 150429-1 0006 S.P. Closure -845.00 -21,479.90 150421-2
na na
Total for stockpile nbr 1: 0.00 $0.00 Total for stockpile nbr 2: 0.00 $0.00
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Detailed breakdown of stockpiled

materials

\Item Cd Hltem Desc \

Detailed breakdown of stockpiled

materials

\Item Cd Hltem Desc \

6210.14 HP 12 INCH X 53 LB STEEL PILING

6210.14 HP 12 INCH X 53 LB STEEL PILING

Project 51458 000 Project 51458 000
Prpsl Line Nbr 0134 Proj Line Nbr Prpsl Line Nbr 0219 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 3 Stkpl Nbr 1
0006  S.P. Initial Payment 1,220.00 31,012.40 150429-1 0010  S.P. Closure -510.00 -12,964.20 150427-2
na na
0008  S.P. Adjustment -762.40 -19,380.21 150429-1 Total for stockpile nbr 1: 0.00 $0.00
na Total for proposal line nbr 0219: 0.00 $0.00
0009  S.P.Adjustment -91.70 -2,331.01 150429-1 Prpsl Line Nbr 0261 Proj Line Nbr
na Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
0010 S.P. Closure -365.90 -9,301.18 150429-1
na Stkpl Nbr 1
. 0006  S.P. Closure 0.00 0.00 1500422-1
Total for stockpile nbr 3: 0.00 $0.00
na
Total for proposal line nbr 0134: 0.00 $0.00 .
Total for stockpile nbr 1: 0.00 $0.00
Prpsl Line Nbr 0192 Proj Line Nbr
- - - - Stkpl Nbr 2
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
0006  S.P. Closure 0.00 0.00 150422-1
Stkpl Nbr 1 na
0006  S.P. Initial Payment 840.00 21,352.80 150424-3 Total for stockpile nbr 2: 0.00 $0.00
na Total for proposal line nbr 0261; 0.00 $0.00
Total for stockpile nbr 1: 840.00 $21,352.80 Prpsl Line Nbr 0301 Proj Line Nbr
Total for proposal line nbr 0192: 840.00 $21,352.80 Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Prpsl Line Nbr 0219 Proj Line Nbr
- - - - Stkpl Nbr 1
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr N
0006 S.P. Initial Payment 2,150.00 54,653.00 150420-9
Stkpl Nbr 1 na
0006 S.P. Initial Payment 510.00 12,964.20 150427-2 0006 S.P. Adjustment -1,441.20 -36,635.30 150420-9
na na
0007  S.P. Adjustment -598.20 -15,206.24 150420-9

na
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Detailed breakdown of stockpiled
materials
\Item Cd Hltem Desc \
6210.14 | HP 12 INCH X 53 LB STEEL PILING
Project 51458 000
Prpsl Line Nbr 0301 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 1
0010 S.P. Closure -110.60 -2,811.46 150420-9
na
Total for stockpile nbr 1: 0.00 $0.00
Total for proposal line nbr 0301: 0.00 $0.00
Total for item code 6210.14: 840.00 $21,352.80
\Item Cd Hltem Desc \
8029.25 = |FOUNDATION COURSE
Project 51458 000
Prpsl Line Nbr 0050 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 1
0009 S.P. Initial Payment 44,354.00 10,201.42 140090-001
na
0011 S.P. Adjustment -3,088.49391 -710.35 140090-001
na
0013 S.P. Adjustment -3,353.6811 -771.35 140090-001
na
0014 S.P. Adjustment -3,609.61061 -830.21 140090-001
na
Total for stockpile nbr 1: 34,302.21438 $7,889.51
Total for proposal line nbr 0050: 34,302.21438 $7,889.51
Total for item code 8029.25: 34,302.21438 $7,889.51
Total remaining for contract: $806,275.32



